
October 2004

November 2004

• Star in WAH 9/24
• BP bake wk of 9/27
• Power & Water 9/29
• Stand alone Sub Sys. Run 
& Test 9/29 - 10/10
• Int. cert. 10/4 - 10/7
• Sub sys. Integration and 
testing 10/11 - 11/12
• Shield wall inst. 10/25-27
• West Poletip inst. 11/1
• East Poletip inst. 11/5
• Mag. Test 11/8-12 (days)
• Ready for beam Eve. 11/12

Open Question:

• Earlier insertion of West 
Poletip to allow for EEMC 
work on back of Poletip.

• Delivery and Inst. Sched. 
For BEMC PMT boxes

West
PT inst.

East
PT inst.


